

Key Dates	Milestones	Duration
Sept 28, 2017	Program launch, providers invited to download and complete a Challenge Brief	2 weeks
Oct 16 - 20	All challenges posted online, vendors begin to respond with Innovator Briefs	1 week
Oct 23 - 27	Vendors have all submitted Innovator Briefs. Providers shortlist vendor selection.	1 week
Nov 6	Dialog day. Each provider will hear their selected vendor pitches. Final vendor selection completed.	1 day
Nov 7 - 10	Teams prepare and submit co-design grant application.	1 week
Nov 13 - 17	External judging panel reviews grant applications. Meets on 17th to make final decision. Co-Design grant winners announced.	1 week
Nov 20	Co-Design Workshop #1: Discovery. Teams sign collaboration agreements.	1/2 to 1 day
Nov 20 - Dec 15	Teams work on discovery phase.	4 weeks
Jan 15, 2018	Co-Design Workshop #2: Ideation & Concept testing	1/2 to 1 day
Jan 15 - Mar 3	Teams work on ideation and concept testing phase.	8 weeks
Mar 5 - 8	Design review sessions. 1 - 2 hour sessions with each team to review learnings from discovery and concept testing results.	1 week
Mar 9	Co-Design Workshop #3: MVP prototyping and evaluation framework.	1/2 - 1 day
Mar 9 - Jun 15	Teams work on MVP development and evaluation phase.	14 weeks
Jun 18 - Jul 5	Teams make procurement decision and formalize agreements.	3 weeks
Jul 9 - 13	External judging panel conducts site visits.	1 week
Jul 20	Final solutions day. Judges award up to \$50k for procurement.	1 day